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Identify potential construction methods required at culvert crossings, or at other locations
where special considerations will be required.

Identify potential geotechnical concerns and additional investigatioh requirements based on
findings from potholing described in Task 1.0.

Locate potential combination air release valves, isolation valves, blow-off drains, and pig
launching stations per County’s Pump Station Design Manual criteria.

Define potential maintenance requirements associated with the preferred alternative.

Describe potential permitting requirements including stream bed alteration agreements, right-
of-way permits, asbestos pipe disposal requirements, and their potential impacts on project
schedule and construction costs.

Define anticipated road restoration requirements on Auburn Ravine and Marguerite Mine Road
based on meeting with County Public Works.

Identify special public impact constraints that could impact construction, including traffic control
and working hour limitations.

Develop an estimated project schedule through construction completion.

Prepare a Class 3 level AACE engineer’s opinion of probable construction costs for project
budgeting purposes

4.2 Final Preliniinary Design Report (PDR)

Review County comments on Draft PDR and provide preliminary response within a response to
comments table.

Conduct one telephone conference with County staff to review and confirm responses to
County comments.

Address and incorporate resolutions to County comments within a Final PDR.

Task 4 Assumptions

County will consolidate all comments on Draft PDR and provide to WSC within two (2) weeks
from submittal.

Review meeting will be scheduled within one (1) week from providing comments to WSC.

Task 4 Deliverables

Draft PDR will be delivered electronically within three (3) weeks of County confirming the
preferred project alternative. :

Final PDR will be delivered electronically within one (1) week from review meeting confirming
resolution to County comments on Draft PDR.
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